Nebraska Department of Roads Date: 05.04.2015 Nebraska Department of Roads Date: 05.04.2015
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
Contract Location: Total to Date  Prev to Date This Estimate
27TH/LEIGHTON VIADUCT, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings  $2,002,161.79 $1,998,455.73 $3,706.06
$2,026,077.61 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,002,161.79  $1,998,455.73 $3,706.06
ontractor: Date Lot 10.95.2012 $1.980.911.60 Retainage $.00 $.00 $.00
UNITED CONTRACTORS, INC. ated e;. e Escrow Amount $.00 $.00 $.00
6678 NW 62ND AVE e Date ;Wﬁf ed- Eigi‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 347 _ 99% Net Earnings  $2,002,161.79 $1,998,455.73 $3,706.06
Date Notice for Work to )
Begin: 03.18.2013 % Time Comp
JOHNSTON IA 50131-0347 gin: - 9S8 1419  Liquidated Damages -$96,590.00  -$96,590.00 $.00
Date Work Actually Began: 03.18.2013 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 08.19.2014 Disincentives $.00 $.00 $.00
(515)276-6162 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
LIBERTY MUTUAL INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13137 000 LCLC-5231(13) GRAD CONC PAVE BR ELEC Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$96,590.00 -$96,590.00 $.00
Payment  $1,905,571.79 $1,901,865.73 $3,706.06
Project Manager LPA Responsible Charge
Byrne, Tim 04.06.2015 Biesecker, Devin 04.20.2015
State Representative District Engineer
Murillo, Ernest 04.23.2015 Mueting, Curt 04.29.2015
Construction Engineer Controller
Bartos, Steve 04.29.2015 Burling, Laurie 05.01.2015
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Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1136.07 19.85 480.000 9,528.00
0001 0001 0030.10 4,000.00 1.000 4,000.00 REMOVE LF 480.000 9,528.00
MOBILIZATION LS 1.000 4,000.00  ~~\CRETE SEPARATION BARRIER RAIL 480.000 9,528.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0010 0010 1137.51 75.00 1.000 75.00
0002 0002 1101.00 3.50 4,064.000 14,224.00 REMOVE AND RESET EACH 1.000 75.00
REMOVE PAVEMENT 53 4,064.000 14,224.00 1,5 AR MARKER 1.000 75.00
4,200.675 14,702.36 0.000 0.00
0.000 0.00 0011 0011 4040.10 950.00 2.000 1,900.00
0003 0003 1101.25 4.85 1,707.000 8,278.95 REMOVE INLET TOP EACH 2.000 1,900.00
SAWING PAVEMENT LF 1,707.000 8.278.95  \\D REPLACE 2.000 1,900.00
1,531.250 7,426.56 0.000 0.00
0.000 0.00 4009 4009 L003.03 5,468.75 0.000 0.00
0004 0004 1107.00 3.15 764.000 2,406.60 SEEDING ACRE 0.480 2,625.00
REMOVE WALK 53 764.000 2,406.60 0.480 2,625.00
818.808 2,579.25 0.480 2,625.00
0.000 0.00 4010 4010 L010.15 11.16 0.000 0.00
0005 0005 1108.00 12.50 254.000 3,175.00 BUFFALO GRASS SODDING SY 56.500 630.54
REMOVE COMBINATION CURB AND GUTTER LF 254.000 3,175.00 56.500 630.54
412.200 5,152.50 56.500 630.54
0.000 000 GROUP 1 GRADING Contracted 62,648.15
0006 0006 1109.00 9.00 940.000 8,460.00 Current 65,003.69
REMOVE CURB LF 940.000 8,460.00 In place 67,735.18
961.000 8,649.00 This Estimate 3,255.54
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0007 0007 1109.20 19.85 478.000 9,488.30 0012 0012 0030.30 20,000.00 1.000 20,000.00
REMOVE CONCRETE BARRIER LF 478.000 9,488.30 MOBILIZATION LS 1.000 20,000.00
RAIL ON WALL 478.250 9,493.26 1.000 20,000.00
0.000 0.00 0.000 0.00
0008 0008 1122.01 2.45 454.000 1,112.30 0013 0013 3014.11 28.58 254.000 7,259.32
REMOVE CONCRETE MEDIAN SURFACING 53 454.000 1,112.30 COMBINATION CONCRETE CLASS 47B-3500 LF 254.000 7,259.32
397.431 97371 CURBAND GUTTER 404.200 11,552.04
0.000 0.00 0.000 0.00
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Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 3016.05 52.47 732.000 38,408.04 0023 0023 9111.00 30.00 13.000 390.00
CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 732.000 38,408.04 WATER MGAL 13.000 390.00
806.828 42,334.27 0.500 15.00
0.000 0.00 0.000 0.00
0015 0015 3016.39 31.27 96.000 3,001.92 0024 0024 9173.20 4.75 4,099.000 19,470.25
DETECTABLE WARNING PANEL SF 96.000 3,001.92 SUBGRADE PREPARATION SY 4,099.000 19,470.25
96.000 3,001.92 3,874.948 18,406.01
0.000 0.00 0.000 0.00
0016 0016 3017.07 55.02 262.000 14,415.24 4007 4007 1010.40 26.90 0.000 0.00
TACK-ON CONCRETE CLASS 47B-3500 MEDIAN SY 262.000 14,415.24 REMOVAL AND REPLACEMENT OF CY 200.000 5,380.00
212.445 11,688.72  UNSUITABLE MATERIAL 121.238 3,261.30
0.000 0.00 0.000 0.00
0017 0017 3017.40 46.96 418.000 19,629.28 GROUP 3 CONCRETE PAVEMENT Contracted 390,705.04
CONCRETE CLASS 47B-3000 MEDIAN sy 418.000 19,629.28 Current 396,085.04
SURFACING 423.304 19,878.35 In place 404,011.17
0.000 0.00 This Estimate 0.00
0018 0018 3075.42 60.87 366.000 22,278.42 GROUP 6 BRIDGE AT STA. 82+88
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 366.000 22,278.42 0025 0025 0030.60 105,000.00 1.000 105,000.00
296.240 18,032.13 MOBILIZATION LS 1.000 105,000.00
0.000 0.00 1.000 105,000.00
0019 0019 3075.56 65.63 3,042.000 199,646.46 0.000 0.00
10" DOWELED CONCRETE PAVEMENT, CLASS SY 3,042.000 199,646.46 0026 0026 3050.15 330.00 286.000 94,380.00
478B-3500 3,182.520 208,868.79 CONCRETE FOR PAVEMENT APPROACHES cy 286.000 94,380.00
0.000 0.00 CLASS 47BD-4000 347.782 114,768.06
0020 0020 3075.58 61.71 691.000 42,641.61 0.000 0.00
REINFORCED CONCRETE PAVEMENT, CLASS SY 691.000 42,641.61 0027 0027 3051.10 1.12 55,763.000 62,454.56
47B-3500 695.157 42,898.14 EPOXY COATED REINFORCING STEEL FOR LB 55,763.000 62,454.56
10" 0.000 0.00 PAVEMENT APPROACHES 56,036.655 62,761.05
0021 0021 4900.25 150.00 4.000 600.00 0.000 0.00
CURB INLET SEDIMENT FILTER EACH 4.000 600.00 0028 0028 4900.13 1,250.00 26.000 32,500.00
6.000 900.00 SHOTCRETE SY 26.000 32,500.00
0.000 0.00 32.800 41,000.00
0022 0022 7515.04 1.75 1,694.000 2,964.50 0.000 0.00
4" WHITE POLYUREA PAVEMENT MARKING, LF 1,694.000 2,964.50
GROOVED 1,814.000 3,174.50
0.000 0.00
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Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 6005.32 95.00 145.000 13,775.00 0038 0038 6401.00 65.00 1,332.000 86,580.00
PREFORMED EXPANSION JOINT, TYPE A LF 145.000 13,775.00 PEDESTRIAN BARRIER RAIL LF 1,332.000 86,580.00
147.800 14,041.00 1,770.500 115,082.50
0.000 0.00 0.000 0.00
0030 0030 6010.22 600.00 135.000 81,000.00 0039 0039 6404.60 12.00 2,000.000 24,000.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 135.000 81,000.00 TEMPORARY PEDESTRIAN BARRIER LF 2,000.000 24,000.00
118.028 70,816.80 2,101.200 25,214.40
0.000 0.00 0.000 0.00
0031 0031 6010.26 725.00 272.000 197,200.00 0040 0040 6601.15 9.74 6,934.000 67,537.16
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 272.000 197,200.00 1 1/2" CONDUIT IN BRIDGE LF 6,934.000 67,537.16
247.000 179,075.01 7,196.000 70,089.04
0.000 0.00 0.000 0.00
0032 0032 6010.78 630.00 90.000 56,700.00 0041 0041 6610.45 250.00 148.000 37,000.00
CLASS 47BD-4000 CONCRETE FOR CONCRETE CY 90.000 56,700.00 STRIP SEALS LF 148.000 37,000.00
RAIL 105.030 66,168.90 147.800 36,950.00
0.000 0.00 0.000 0.00
0033 0033 6020.03 1.12  11,378.000 12,743.36 0042 0042 8091.00 50.00 443.000 22,150.00
EPOXY COATED REINFORCING STEEL FOR LB 11,378.000 12,743.36 GRANULAR BACKFILL CY 443.000 22,150.00
CONCRETE RAIL 14,966.197 16,762.15 295.344 14,767.20
0.000 0.00 0.000 0.00
0034 0034 6030.00 199,934.00 1.000 199,934.00 4008 4008 6433.00 1,045.80 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 199,934.00 PAINTING PILES AND MISCELLANEOUS STEEL LS 1.000 1,045.80
82+88 0.900 179,940.60 Non-Slip Coating for Strip Seals 1.000 1,045.80
0.000 0.00 0.000 0.00
0035 0035 6131.50 1.12 31,172.000 34,912.64 4011 4011 6210.32 21.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 31,172.000 34,912.64 PAY CUT-OFF 10 INCH X 42 LB STEEL PILING LF 13.120 275.52
47,045.139 52,690.56 13.120 275.52
0.000 0.00 13.120 275.52
0036 0036 6139.50 50.00 160.000 8,000.00 4012 4012 6210.42 175.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 160.000 8,000.00 HP 10" X42#, PILE SPLICES EACH 1.000 175.00
60.238 3,011.90 1.000 175.00
0.000 0.00 1.000 175.00
0037 0037 6210.12 35.00 815.000 28,525.00 GROUP 6 BRIDGE AT STA. 82+88 Contracted 1,164,391.72
HP 10 INCH X 42 LB STEEL PILING LF 815.000 28,525.00 Current 1.165.888.04
787.793 27,572.76 In place 1,197,208.25
0.000 0.00 This Estimate

450.52
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Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0051 0051 A014.75 1,515.00 3.000 4,545.00
0043 0043 0030.80 3,788.00 1.000 3,788.00 METER PEDESTAL EACH 3.000 4,545.00
MOBILIZATION LS 1.000 3,788.00 2.000 3,030.00
1.000 3,788.00 0.000 0.00
0.000 0.00 0052 0052 A069.11 32.70 190.000 6,213.00
0044 0044 7319.92 38,113.00 2.000 76,226.00 2-INCH CONDUIT ON STRUCTURE LF 190.000 6,213.00
DYNAMIC MESSAGE SIGN EACH 2.000 76,226.00 170.000 5,559.00
1.000 38,113.00 0.000 0.00
0.000 0.00 0053 0053 A070.14 3.65 930.000 3,394.50
0045 0045 7319.94 8,565.00 2.000 17,130.00 2-INCH CONDUIT IN TRENCH LF 930.000 3,394.50
DYNAMIC MESSAGE SIGN SUPPORT POLE EACH 2.000 17,130.00 647.000 2,361.56
2.000 17,130.00 0.000 0.00
0.000 0.00 0054 0054 A070.22 5.35 1,390.000 7,436.50
0046 0046 A001.16 738.00 4.000 2,952.00 4-INCH CONDUIT IN TRENCH LF 1,390.000 7,436.50
PULL BOX, TYPE PB-6 EACH 4.000 2,952.00 1,284.500 6,872.08
7.000 5,166.00 0.000 0.00
0.000 0.00 0055 0055 A072.14 6.28 280.000 1,758.40
0047 0047 A001.17 1,010.00 6.000 6,060.00 2-INCH CONDUIT UNDER ROADWAY LF 280.000 1,758.40
PULL BOX, TYPE PB-7 EACH 6.000 6,060.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0056 0056 A072.20 7.83 375.000 2,936.25
0048 0048 A001.35 992.00 2.000 1,984.00 4-INCH CONDUIT UNDER ROADWAY LF 375.000 2,936.25
PULL BOX, TYPE FOR-27 EACH 2.000 1,984.00 110.000 861.30
4.000 3,968.00 0.000 0.00
0.000 0.00 0057 0057 A074.14 11.88 355.000 4,217.40
0049 0049 A005.89 5,495.00 2.000 10,990.00 2-INCH CONDUIT, JACKED LF 355.000 4,217.40
CABINET EACH 2.000 10,990.00 554.000 6,581.52
TS HUB, TYPE 332 2.000 10,990.00 0.000 0.00
0.000 0.00 0058 0058 A074.20 14.80 525.000 7,770.00
0050 0050 A014.56 5,970.00 2.000 11,940.00 4-INCH CONDUIT, JACKED LF 525.000 7,770.00
POLE EACH 2.000 11,940.00 435.000 6,438.00
MOUNTED CABINET, TYPE 346 2.000 11,940.00 0.000 0.00
0.000 0.00 0059 0059 A074.90 1.50 75.000 112.50
CATSE ETHERNET CABLE LF 75.000 112.50
0.000 0.00
0.000 0.00
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Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 A079.15 1.44 4,500.000 6,480.00 0069 0069 A900.15 19,914.00 1.000 19,914.00
FIBER OPTIC CABLE LF 4,500.000 6,480.00 TESTING AND DOCUMENTATION OF FIBER LS 1.000 19,914.00
. 4.167.000 6,000.48 OPTIC COMMUNICATION SYSTEM 1.000 19,914.00
0.000 0.00 0.000 0.00
0061 0061 A079.15 3.43 4,600.000 15,778.00 4002 4002 A080.23 1.94 0.000 0.00
FIBER OPTIC CABLE LF 4,600.000 15,778.00 STREET LIGHTING CABLE, NO. 6 BARE LF 3,424.000 6,642.56
96 SM 4,486.000 15,386.98 0.000 0.00
0.000 0.00 0.000 0.00
0062 0062 A079.22 0.59 1,935.000 1,141.65 4003 4003 A080.24 2.15 0.000 0.00
TRACER WIRE LF 1,935.000 1,141.65 STREET LIGHTING CABLE, NO. 6 USE LF 6,848.000 14,723.20
5,596.000 3,301.64 7,582.000 16,301.30
0.000 0.00 0.000 0.00
0063 0063 A079.41 2.67 1,015.000 2,710.05 4004 4004 A001.50 1,333.50 0.000 0.00
#4 GROUNDING CONDUCTOR LF 1,015.000 2,710.05 PULL BOX EACH 1.000 1,333.50
955.500 2,551.19 Type FOT-48 4.000 5,334.00
0.000 0.00 0.000 0.00
0064 0064 A079.43 1.80 285.000 513.00 4005 4005 7309.91 711.38 0.000 0.00
#8 GROUNDING CONDUCTOR LF 285.000 513.00 REMOVE AND REINSTALL EACH 3.000 2,134.14
288.500 519.30 Street Lighting Unit 3.000 2,134.14
0.000 0.00 0.000 0.00
0065 0065 A079.55 2.05 2,600.000 5,330.00 4006 4006 A079.49 225.75 0.000 0.00
SERVICE CABLE LF 2,600.000 5,330.00 LOCATE STICK EACH 1.000 225.75
3,443.500 7,059.18 Fiber 3.000 677.25
0.000 000 ' 0.000 0.00
0066 0066 A400.08 53,315.00 1.000 53,315.00 GROUP 8B ELECTRICAL Contracted 275,316.95
ICE DETECTION SENSORS LS 1.000 53,315.00 Current 300.376.10
1.000 53,315.00 In place 255,902.92
0.000 0.00 This Estimate 0.00
0067 0067 A630.20 305.00 2.000 610.00 GROUP 10 GENERAL ITEMS
REMOVE PULL BOX EACH 2.000 610.00 0070 0070 0001.08 0.50 24,100.000 12,050.00
2.000 610.00 BARRICADE, TYPE Il BDAY 24,100.000 12,050.00
0.000 0.00 30,795.000 15,397.50
0068 0068 A700.09 2.39 30.000 71.70 0.000 0.00
RELOCATE CABLE LF 30.000 71.70
SM FIBER 0.000 0.00
0.000 0.00
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Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0071 0071 0001.10 2.00 3,300.000 6,600.00 0080 0080 0003.10 300.00 50.000 15,000.00
BARRICADE, TYPE Il BDAY 3,300.000 6,600.00 FLAGGING DAY 50.000 15,000.00
1,573.000 3,146.00 2.000 600.00
0.000 0.00 0.000 0.00
0072 0072 0001.90 1.00 4,800.000 4,800.00 0081 0081 0020.00 0.80 500.000 400.00
SIGN DAY EACH 4,800.000 4,800.00 TRAINING HOUR 500.000 400.00
6,539.000 6,539.00 0.000 0.00
0.000 0.00 0.000 0.00
0073 0073 0001.99 1.50 1,050.000 1,575.00 0082 0082 0030.00 12,500.00 1.000 12,500.00
CONTRACTOR FURNISHED SIGN DAY EACH 1,050.000 1,575.00 MOBILIZATION LS 1.000 12,500.00
96.000 144.00 0.703 8,787.50
0.000 0.00 0.000 0.00
0074 0074 0002.28 0.30 17,754.000 5,326.20 4001 4001 1017.00 9,975.00 0.000 0.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 17,754.000 5,326.20 CONSTRUCTION STAKING AND SURVEYING LS 1.000 9,975.00
10,065.220 3,019.57 1.000 9,975.00
0.000 0.00 0.000 0.00
0075 0075 0002.30 0.55 1,694.000 931.70 GROUP 10 GENERAL ITEMS Contracted 87,849.74
PAVEMENT MARKING REMOVAL LF 1,694.000 931.70 Current 97.824.74
1,599.000 879.45 In place 77,304.27
0.000 0.00 This Estimate 0.00
0076 0076 0002.44 0.22 17,754.000 3,905.88 Totals for contract Contracted 1,980,911.60
TEMPORARY PAVEMENT MARKING, TYPE LF 17,754.000 3,905.88 Current 2,026,077.61
PAINT 11,679.420 2,569.47 In place 2,002,161.79
0.000 0.00 This Estimate 3,706.06
0077 0077 0002.47 0.24 17,754.000 4,260.96
TEMPORARY PAVEMENT MARKING SURFACE LF 17,754.000 4,260.96
PREPARATION 11,403.220 2,736.78
0.000 0.00
0078 0078 0002.85 45.00 100.000 4,500.00
TUBULAR POST EACH 100.000 4,500.00
108.000 4,860.00
0.000 0.00
0079 0079 0002.97 50.00 320.000 16,000.00
FLASHING ARROW PANEL DAY 320.000 16,000.00
373.000 18,650.00
0.000 0.00
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Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1137Y Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0016 Pay Period End Date:  04.06.2015 Est Number: 0016 Pay Period End Date:  04.06.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
7319.94 = [DYNAMIC MESSAGE SIGN SUPPORT POLE \ A01456 | POLE
Project 13137 000 Project 13137 000
Prpsl Line Nbr 0045 Proj Line Nbr Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 2.00 698.80 5100592943 0009  S.P. Initial Payment 2.00 6,510.00 15473
Dynamic Message Sign Support Pole ITS Hub Cabinet Pole Mounted, Type 336
0013  S.P. Adjustment -2.00 -698.80 5100592943 0013  S.P. Adjustment -2.00 -6,510.00 15473
Dynamic Message Sign Support Pole ITS Hub Cabinet Pole Mounted, Type 336
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0045: 0.00 $0.00 Total for proposal line nbr 0050: 0.00 $0.00
Total for item code 7319.94: 0.00 $0.00 Total for item code A014.56: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
A005.89 = CABINET | A400.08 = ICE DETECTION SENSORS
Project 13137 000 Project 13137 000
Prpsl Line Nbr 0049 Proj Line Nbr Prpsl Line Nbr 0066 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 2.00 6,970.00 15473 0009  S.P. Initial Payment 1.00 33,279.06 30159911
ITS HUB Cabinet, Type 332 ITS Ice Detection Sensors
0012  S.P.Adjustment -2.00 -6,970.00 15473 0014  S.P.Adjustment -1.00 -33,279.06 30159911
ITS HUB Cabinet, Type 332 ITS Ice Detection Sensors
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0049: 0.00 $0.00 Total for proposal line nbr 0066: 0.00 $0.00
Total for item code A005.89: 0.00 $0.00 Total for item code A400.08: 0.00 $0.00
Total remaining for contract: $0.00






